
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/01/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14465-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/08/2014

Contract Location: Time Allowed:

SR 120 EAST OF PAULDING COUNTY LINETO JOHN WARD RD (CR 904)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/01/2013

02/28/2013

03/05/2013

04/22/2013

09/25/2013

00/00/0000

302 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 67.88

205 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,641,794.60

$2,601,939.60

$0.51

100.00%

Counties:

Cobb Paulding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004543      $2,641,794.60 $2,601,939.60 $0.51 100.00% $149.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/01/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14465-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/08/2014

Project Number: M004543      SR 120 - MILLING, INLAY AND PLMX RESF

 

M004543                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,113,435.24 $2,113,315.43 $119.81

Non-Participating $528,358.85 $528,328.89 $29.96

Total Earnings $2,641,794.09 $2,641,644.32 $149.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,641,794.09 $2,641,644.32 $149.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,641,794.09 $2,641,644.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $149.77

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/01/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14465-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/08/2014

Project Number M004543      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 413-1000     BITUM TACK COAT GL  13,870.000 16,974.000

 2.500 .000

 

 

16,974.000 $.00 $42,435.00

0035 636-4104     PLASTIC FLEXIBLE DELINEATOR, TP 2B EA  32.000 40.000

 75.000 .000

 

 

40.000 $.00 $3,000.00

0045 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  6.000 7.000

 45.000 .000

 

 

7.000 $.00 $315.00

0050 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  259.000 280.000

 60.000 .000

 

 

280.000 $.00 $16,800.00

0060 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  2.000 3.000

 100.000 .000

 

 

3.000 $.00 $300.00

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,260.000 1,695.000

 6.000 .000

 

 

1,695.000 $.00 $10,170.00

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,834.000 16,396.000

 3.000 .000

 

 

16,396.000 $.00 $49,188.00

0075 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  21.000 18.697

 1225.000 .024

 

 

18.721 $29.40 $22,933.23

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  18.000 15.321

 1225.000 .041

 

 

15.362 $50.23 $18,818.45



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/01/2013

to 04/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14465-13-000-0

Estimate Summary By Project

Estimate Number: 0006

04/08/2014

Project Number M004543      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 19.000 18.705

 835.000 .084

 

 

18.789 $70.14 $15,688.82

0095 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  692.000 694.060

 6.000 .000

 

 

694.060 $.00 $4,164.36

0100 654-1002     RAISED PVMT MARKERS TP 2 EA  110.000 223.000

 3.000 .000

 

 

223.000 $.00 $669.00

Category Amount: $149.77 $184,481.86

Project Total Amount: $149.77 $2,641,794.09


